

Section-3: Findings (in bulet point data will upload from Upazila Parishad)

Results (Significant result of the sub-project):

The first and most basic outcome of the project is the product of its activities.

- Increase socio economic status of this community.
- Increased income or per capita this community people.
- Increased health service receive among the community people.
- By ensuring medical equipment’s reduce child & maternal mortality rate
- Increased educational rate of this society
- improved modern educational system or digital system
- Established transparency and accountability of upazila parishad

Challenges faced in implementing the sub-project:

Describe the major challenges faced during the project.

- Sometimes faced political unrest
- Vendors delay supply/construction
- Natural hazard

--	--	--	--	--	--	--	--

Key Lessons Learned:

These examples illustrate how applying lessons learned from previous projects can lead to more effective and successful outcomes in governance and development initiatives.

- Create an opportunity under the upazila parishad to maintain transparency and accountability
- Ensure effective monitoring and established quality of product
- By providing IJA training it is to increased life apart of the community people.
- By providing medical equipment’s it is to create opportunity proper health service delivered
- Create an opportunity among the students to receive modern & digital system education

Recommendations:

Provide specific, actionable recommendations for future project improvements.

- Provide training jointly for UDF, upazila administration and upazila parishad.
- Provide relevant training on ToT for UDF in cases of CD project

--